November 2010 - Caltrans District 3 Project Status Report

CO/RTE/PM DESCRIPTION
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41240 Nev-20 Dmay Drive |OnJune 23 2ﬂ1ﬂ Gnss "."-Ilujr a.m:l NCTC uﬂ‘ilﬂab mtwﬁh J'-odr Jones, Eal'tmns
13.6/14.8 | Interchange |District 3 Director, to discuss possible ways to fake the project to construction
even though there is a shortage of construction funds. Subsequently, Caltrans
: staff met with City of Grass Valley, Nevada County, and NCTC staff to discuss
‘ possible ways to reduce cost. The design team has studied a number of options in
| reducing project scope without impacting SR 20 safety and operations. In order to
reduce cost, some of the projects limits on both sides of SR 20 on Dorsey Drive
| [ {have been shortened. Also the installation of soundwalls and some drainage and
: landscape work have been deferred to Phase 2 of the project The cost estimate for
; {the reduced scope is between §11 and $12 million This proposal will be presented
| ;ito NCTC and the City of Grass Valley for consideration and approval.
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2A620 Nov-49 Widon to 5 Lanes PG&E and AT&T ralncahnn isin pmgrnas, It is anlicipat&d utility relocation will not
8.7111.2 {(La Barr be completed until November 2010. Contracted work cannot begin until utilities
Meadows Project)|have been relocated. Therefore, itis expected roadway construction will not begin
until spring of 2011. '
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1C0BD |Nev-8980.13] WidanUnion [The DraftProject Raport (DPR) and tlla Draft Environmental Document l,'BEiD} for
| Pacific Railroad [the pedestrian tunnel are about 80% complete, Both documents are going through
; 1 Underpass  |the internal review process at Caltrans. The DED will ba ready for public review in
' {(Mousehole) ‘November 2010. In addition, the project will be presented to the Town Council
during the circufation period. The final Environmental Document is scheduled for
' completion early in.2011.
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0F810 | MNev-20 | Median Rumble |This Project is located on SR 20 between Penn Valley Road and Deadman’s Flat
| RE.TIR10 2 ’ . Strips and Open Overcrossing. Project design work is underway and the project is scheduled to go
Erada Asphalt |[to construction in the summer of 2011.
TBD Nev-49 ﬂpurulinml Thm projan'ls are hntwmn Wnlﬁ'cmnhlu Ruad am:l Mﬂ(mght 'l'-l'ny. anuih of Grass
various | Improvements at |Valley, and were identified as part of the SR 49 Corridor System Management Plan
| locations | Carriage Road, |and invoived stakeholders from local agencies and local citizens. These project
- ' Ladybird Drive, |improvements will provide better operations and safety at the intersections. Project]

This pruji-:t was awarded to Ku-ch Excavating In-l.: nf Fﬂnn Vailnr, Ealﬂnmla on Ma!_.r

[ Install Flashing |
0.1 Beacons and |10, 2010 in the amount of $245,031, The contract was approved on June 17, 2010
I Signs {The total project allotment is $327,100. Construction work has been completed.

| (Mousehole) |

'l’his prujm:t resﬁped the lntarnr.tlnn ufSR 20 and l..lrun Slreel. The new striplng

Restripe
R17.4 Intersection at |provides a right tum from Uren Street to eastbound SR 20, This project has bean
Uren complated. '




